Site Name:

Operational Period:

U.S. EPA Region 6

TO 62 CES Environmental Date: 7/25/15 - 7/31/15 DAILY WORK ORDER
Branch: Federal g'r\(’)'jg):n/ Response Emergency and Rapid Response Service

WORK AUTHORIZED:

Site Cerclis:# TXD008950461 | On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02|Gary Moore LeRoy Cassidey
Task Order: 62 Date: 7/31/2015 Time: 1300 Date: 7/31/2015 Time: 1300
PERSONNEL (OFF-SITE): QTY Used Unused JEQUIPMENT ON-SITE: QTY USED Unused
Response Manager 1 1 Office Trailer
T & D Coordinator 1 1 Pick ups
FCA 1 1 Front End Loader
Subcontract Manager 1 1 Skid Steers
Mini-Excavator
Vacuum/OT Boxes 2 2
Porta Lets
Wash Station

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

FCA / RM continued to produce and finalize invoices on weekly 1900-55's.

RM completed site paperwork (1900-55, DWO, etc.) and processed invoices.

compliance with terms and conditions of P.O.s.

0SC Date: Time:

RV (SO\A&Q?’\

RM, FCA, T&D Coordinator & Subcontract Manager continue to work with vendors to process invoices and ensure

Date:

8/8/15

Time:

1800

In Place of LeRoy Cassidey

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue with site close out, finalizing/processing invoices and site reports.

Continue to track remaining waste containers.

Continue to get invoices processed, paid and finalized on the 1900-55.
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